
Meeting Minutes Transmittal/Approval
300 Area Solvent Evaporator Closure Plan

Unit Managers Meeting
EPA Conference Room
Richland, Washington

Meeting Held November 12, 1991
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;01 Date: e)
e L. odriguez , EAP, Regulatory Permits Branch

Present Date:
D can EP gion 10, RCRA Program Manager

Date: ILIt'A ^
kitczak, UnitIM"ager, Washington State Departmelntlof Ecology

w., . v.. ^

A. Ruc k III, Contrac ve,

PURPOSE: Discuss issues relating to the Closure Plan.

Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1 - Summary of Meeting Discussion and Commitments
Attachment #2 - Agenda
Attachment #3 - Attendance List
Attachment #4 - Commitments/Agreements Status
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Attachment #1

300 Area Solvent Evaporator Closure Plan
Unit Manager's Meeting
EPA Conference Room
Richland, Washington
November 12 , 1991

Summary of Discussion

The meeting was opened at 9:40 am with a discussion of the prior meetings
minutes. There were some problems with the specific wording of the action
items. However, the minutes were approved.

The next topic of discussion was the Status of Prior Action Items .

11-28-90:4 A Sampling and Analysis Plan Procedure will be developed to
provide information for the pulverizing of concrete for laboratory

-° analysis and the use of a thermal desorption unit. The procedure
will not be part of the closure plan for 300 ASE. WHC is to
provide Ecology with a draft of this plan for their informal

cr^ review. The target completion date for this item is November,
1991.

Ecology (Witczak) was informed by WHC (Ruck) that the R+D plan for the thermal
desorption unit had been prepared but he had not seen it. WHC (Ruck) said he
would supply the R+D plan for the unit by the next unit managers meeting.

4-23-91:1 WHC/RL will send a letter to Ecology to confirm the operational
date of the thermal desorption unit, i.e., when concrete sampling

^ is expected to begin. WHC (Clifford) stated that this date is
contingent on when the thermal desorption unit is fully

- operational and tested. After the unit is proven, then a
tentative date for concrete sampling can be established.

r7% 10-7-91:1 Ecology will make its review and recommendations concerning the
public comment period. WHC ( Ruck) stated that soil sampling for
300 ASE closure is scheduled and funded. WHC (Ruck) stated that
he will give Ecology the required notice prior to the initiation
of sampling activities. Ecology ( Witczak) assumed that, in the '^AtJ
instance of closure plansolYegulator approval)^^public ttft•fat
reviewJ is PumvizeD.

There were no new formal business items and the meeting concluded at about
9:45 am.



Attachment #2

300 Area Solvent Evaporator Closure Plan
Unit Managers Meeting
EPA Conference Room

Richland, WA
November 12, 1991

Agenda

• Review, Amend, Approve, and Distribute Prior Meeting Minutes

• Status Prior Action Items:

Open Date: Concrete Sample Preparation for Organics
to RL and Ecology

^' • New Business
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Attachment #3

300 Area Solvent Evaporator Closure Plan
EPA Conference Room
Richland, Washington
November 12, 1991

rn

z^

^

_.,

^

n..

Name

Kathy Knox
Annabelle Rodriguez
F.A. Ruck
Elizabeth Anne Wiley
Joe Witczak
Sam B. Clifford
C.A. Weakley
S.J. Lijek
A.V. Beard-Taylor

Attendance List

Organization

CNES, GSSC
RL
WHC
Ecology
Ecology
WHC
WHC
CNES, GSSC
RL

Phone

509-376-7829
509-376-3340
509-376-9876
206-493-9426
206-438-7557
509-376-5137
509-376-6122
509-376-7829
509-376-7472



Attachment #4

300 Area Solvent Evaporator Closure Plan
EPA Conference Room

Richland, WA
November 12, 1991

Commitments/Agreements Status

Action Items Commitments/Aareement Status List

11-28-90:4 A Sampling and Analysis Plan Procedure will be developed to
provide information for the pulverizing of concrete for
laboratory analysis and the use of a thermal desorption
unit. The procedure will not be part of the closure plan

`r for 300 ASE. WHC is to provide Ecology with a draft of this
plan for their informal review. The target completion date
is November 1991. Action: Fred Ruck

m
OPEN WHC (Ruck) is to provide Ecology with the R&D plan for

the thermal desorption unit of this plan for Ecology's
informal review. WHC will deliver this document at^
the next UMM.

.^_
4-23-91:1 WHC/RL will send a letter to Ecology to confirm the

operational date of the thermal desorption unit. Action: F.
Ruckr.®

_ OPEN

^ 10-7-91:1 Ecology will make its review and recommendations concerning
the public comment period. Action: Joe Witczak

rs.

CLOSED
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J.D. Bauer WHC (83-15)
A.V. Beard-Taylor RL (A6-55)
L.A. Bracken RL (A6-95)
L.C. Brown WHC (H4-51)
R.M. Carosino RL (A4-52)
G.D. Carpenter WHC (H4-15)
C.E. Clark RL (A5-19)
L.A. Huffman RL (A6-55)
S.B. Clifford WHC (H4-57)
W.T. Dixon WHC (B2-35)
G.T. Dukelow WHC (R2-97)
D.L. Duncan EPA (HW-074
C.J. Geier WHC (H4-57)
J.D. Hoover WHC (H4-57)
R.D. Izatt RL (A6-95)
J.D. King SWEC (A4-35)
R.J. Landon WHC (B2-19)
D.W. Lindsey WHC (R2-82)
H.E. McGuire WHC (B2-35)
R.D. Pierce WHC (R2-80)
L.L. Powers WHC (B2-35)
S.M. Price WHC (H4-57)
L.W. Roberts WHC (R2-80)
R.J. Roberts WHC (R2-97)
F.A. Ruck III WHC (H4-57)
A. Rodriguez RL (A5-19)
T.B. Veneziano WHC (B2-35)
D.J. Watson WHC (X0-41)
E.A. Weakley WHC (L6-28)
S.A. Wiegman WHC (82-19)
E.A. Wiley Ecology
J. Witczak Ecology
T. Michglena Ecolo gy
D. Brendel CEES
R.G. Gant WHC (L6-18)

ADMINISTRATIVE RECORD (300 Area Solvent Evaporator, T-3-1) [Care of Susan
Wray, WHC (H4-22C)]

Washington State Department of Ecology, Nuclear and Mixed Waste Library, Mail
Stop PV-11

Environmental Protection Agency, Region 10, Seattle, WA, HW-074


	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF
	6.TIF

